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Proposition 1 included $85M for Street Reconstruction Projects.
Projects were developed and prioritized using data from the Street 
and Bridge Pavement Information System.
City Manager announced acceleration of program in March 2009.

Takes advantage of favorable contracting environment
Creates construction jobs in the community

Three projects completed:
MLK – Rio Grande to Lamar
Cesar Chavez Two‐Way Conversion
Oltorf – Congress to South First

Group 1 (Oak Plantation) Phase 1 currently under construction.
Group 1 (Oak Plantation) Phase 2 pending award.
Group 6 (Southwest) currently advertising for bids.
21 projects in design, using in‐house design staff and consultants.

2006 Bond Street Reconstruction 
Program Acceleration
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Enlist support of other City departments to ensure 
expedited project coordination, plan review and 
permitting.
Utilize additional in‐house staff for design and project 
management.

Hire temporary project management staff.
Implement expedited bid and award procedures.

Acceleration Strategies
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E. 7th Street – Navasota to Pleasant Valley
Oltorf – Congress to I35
Rio Grande – MLK to 24th

Rio Grande – 24th to 29th
5th Street – Pedernales to I35
Pedernales – 6th to Webberville
Montopolis – Porter to Riverside
Wickersham – Cromwell to Sheringham
Pond Springs Road/Howard Lane

Upcoming Projects
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Geographic Distribution of Street 
Reconstruction Projects

Central, 
17%

Downtown, 
11%

East, 19%

South, 18%

Northeast, 
14%

North, 5%

Southeast, 
9%

West, 7%

6 H Lazarus/PWD2006 Bond Street Reconstruction 
Program Acceleration

Street Reconstruction Expenditures

$85M$1.47M$19.09M$46.67M $6.21M$11.56MSpent

$85M$40.34M$44.66MAppropriated

Total
Planned for
FY 2012

Planned for
FY 2011

Planned for
FY 2010

Planned for
Remainder of 

FY 2009To Date
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Questions?
For more information, contact:

Howard Lazarus, Public Works Director – 974.7190
Sam Angoori, Public Works Deputy Director – 974.9753
Keri Juarez, Project Management Manager – 974.7298

Your Department with a Heart!


